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ECS Configuration Change Request Page 1 of 2 Page(s)
1. Originator 2. Log Date: 3. CCR #: 4. Rev: | 6. Tel: 6. Rm#: | 7. Dept.
Evan Winston f/'z Ly A o 00-0 83 2 - 301.926.0348 | 2013 DEV/CO

8. CCR Title: Tumover of 6A.01 to Test. Provide to VATC and PVC.

riginalor Signature/Date 10. Class [ 11. Type: 12. Need Date: %s:ﬁugzooo
M ZZ CCR
&/2 57 o0

Office Manager Signature/Date 14. Category of Change: 15. Priority: (if “Emergency”
Other #ill in Block 28).
M ‘ﬁ( V/,r;b %) 3/2.5' (13 Emergency

16 Documentallonmrawhgs Impatied: 17. Schedule 18. Ci(s) Affected:Al
impact:
NA

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

5B n/a None - Under 100K

22. Source Reference:  LINCR (attach) | JAction ltem [ ITech Ref. LIGSFC DOther:
Software Tumover to Test

23. Problem: {use additional Sheets if necessary)
Version 6A.01 neads to be tested in VATC.

CM to provide TAR files of all 6A.01 baseline to the SMC (includes files for:  Toolkit, SUNS5, HP, and IRIX6.5). No sgi6n32.

SMC to make TAR files available to the VATC and PVC.

24. Proposed Solutlon: {use additional sheets if necessary)
Provide §A.01 to the VATC and PVC for testing, and start testing of Drop 6A.01.

25. Alternate Solution: (use additional sheets if necessary)
none

26. Consequences lf Change(s) are not approved: (use additional shests if necessary)
Delays in 6A tast schedules.

27. Justification for Emergency {Iif Biock 15 is “Emergency”):
Needs to be delivered by 28 Aug 2000 so that VATC installation can be completed by xx Aug 2000..

28. Site(s) Affected: [JEDF DIPpvc [Ivatc [Jepc [dasrec [arc [ONsipc [Ksmc [Jax [lpL
[JEoC [1IDG Test Cell [Other

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV £CB Chalr (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
B2 f— & 3:/[35 FWW/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
r Fwd/ECS

34. ECS CCB Chair {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

CCR #: 00~ 0? FRev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEVICO

Title of Change: Tumover of 6A.01 to Test. Provide to VATC and PVC.

Defivery Instructions for 6A.01 Tumover to Test:

For this tumover, CM will need to build TAR files from the current 6AM
baseline for the {ollowing:

TAR tile(s) for tha TOOLKIT ,

TAR file(s) for the software for the Sun 55 Platforms
TAR file(s) for the software for the HP Piatforms, and
TAR file(s) for the software for the IRIXE5 Platforms.

Note: do not create tar files until all 8/25/00 merges are compiete.
Note: for this tumover, ne TAR files are needed for the SGI (sgiEn32) Platforms.

CM will need to make a listing of the TAR files and checksums to be
provided at the Tumover meefing.

Once the CCR is approved (at the turnover meeting 828/00) CM will need
to deliver the TAR files o the SMC.

The SMC will make these files available to the VATC and PVC only.

Instaltation Instructions for the 6A.01 software will be provided at the
Tumover Meeting.
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